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Contract Status Report No. 1 —-[:::]Project 8615
GAMMA I RECTIFIERS

For Month Ending May 1966

Units #1 and #2 (serial number 10 and 11)

1. Easel design modification to permit cassette installation is completed.

2. All drawings have been released for procurement.

3, Assembly of both units will be conducted in parallel starting approxi-
mately 1 October 1966.

Project ManageT

~ NRO review(s) completed.
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